

~~SECRET~~

The Files - RD-110, T.O. 6

18 March 1959

[REDACTED]

Telecon Report - RS-19 Production

1. [REDACTED] project engineer, was requested by the Agency to submit estimates of time and cost required for production of either the tube or the transistor version of the RS-19 Agent Set. The cost and time required is to be based on a production run of 100 sets.

2. In reply, [REDACTED] presented the following data:

Tube Version - Material and Labor	\$100,687.25
Fixed Fee	10,068.73
Total Cost	\$110,755.98

Transistor Version - Material and Labor	\$119,810.75
Fixed Fee	11,981.08
Total Cost	\$131,791.83

3. The total time estimated for producing either version of the RS-19 Agent Set is the same and is given as 6 to 9 months after initiation of a contract.

4. The cost as stated above includes encapsulating the receiver unit, but does not include costs for manufacturing the battery chargers and the test equipment used to test and align the RS-19 set on different frequencies. The cost of materials for each version of the RS-19 is included in the above prices and is given as \$45,700 for the tube version and \$64,000 for the transistor version.

Distribution:

R&D Subject File  
 Monthly Report  
 R&D Lab  
 CC-F  
 KP Chrono

~~SECRET~~